



## High Level Activities Timeline for 2015

The following events represent hospital timelines for the DSRIP Program. Unless otherwise specified, denoted dates throughout the document refer to calendar days and any specified date that falls on a weekend or holiday is due the prior business day.

DSRIP ACTIVITY	TIMELINE
<b>Next 3 months</b>	
All Stage II Activities 1, 2 & 3 must be completed	March 31, 2015
Learning Collaborative updates by hospitals	April 9, 2015
DSRIP Re-Application	April 30, 2015
DY3 Q4 Progress Report	April 30, 2015
Stage III and Stage IV Performance Measure reporting	April 30, 2015
Learning Collaborative updates by hospitals	May 14, 2015
Learning Collaborative quarterly on-site meeting	June 11, 2015

DSRIP ACTIVITY	TIMELINE
<b>Remainder of the Year</b>	
DY4 Q1 Progress Report	July 30, 2015
DY4 Q2 Progress Report	October 31, 2015
Stage III and Stage IV Performance Measure reporting	October 31, 2015
Possible Department on-site visits to see project implementation in action	2015